

WP4.1

Progress meeting

List of Deliverables

Deliverable Number ⁶¹	Deliverable Title	Lead beneficiary number	Estimated indicative person-months	Nature ⁶²	Dissemination level ⁶³	Delivery date ⁶⁴
D4.1	Report on GH working group meeting #1	3	1.00	R	PU	15
D4.2	Magnetic activity proxy of GOLF and VIRGO	2	6.00	O	PU	24
D4.3	Report on GH working group meeting #2	3	1.00	R	PU	27
D4.4	Tools to extract low frequency mode frequencies	3	14.00	O	PU	36
D4.5	Comparison of raising phase of activity cycles 22, 23, and 24	3	12.00	R	PU	36
D4.6	Statistical tools to combine the helioseismic instruments	3	14.00	O	PU	48
D4.7	Report on the 3D simulations of the Sun.	3	12.00	R	PU	48
D4.8	Web site providing access to simulated data	4	6.00	O	PU	12
D4.9	Report on (LH) working group meeting #1	4	6.00	R	PU	15

MileStones

Schedule of relevant Milestones

Milestone number ⁵⁹	Milestone name	Lead beneficiary number	Delivery date from Annex I ⁶⁰	Comments
MS41	Beta-version of the tools to produce the magnetic activity proxy of GOLF	3	18	
MS42	Definition of the parameters of the model for the 3D simulations	3	24	
MS43	Beta-version of the statistical tools	3	36	
MS44	Beta-version of Fourier-Hankel code	1	18	
MS45	Fourier-Hankel code running in GSC-SDO pipeline on SDO data	4	36	