

WP10 Virtual Access

Status report, January 2020

Work package number	10	Lead beneficiary				UiO		
Work package title	VA1 Virtual Access Programme							
Participant number	3	17	4	6	1			
Short name of participant	UiO	ORB	SU	INAF	KIS			
Person months per participant:	26	26	9	9	8			
Start month	1	End month			48			

Hinode Science Data Centre Europe (UiO)

- Hinode
- IRIS
- SST
- ALMA. Hiring 20 PM on CoG funding
- New search interface
- Ingestion of events from HEK
- Detect spacial/temporal overlap
- 36 PM from January 2020 (WP5 and WP10)

Belgian Web Incessant Screening for SDO Mission (BE-WISSDOM) (ORB)

- SDO-AIA
- SVO

Stockholm SST Archive (SU)

- SST data (2020) work has started
- Searches through SVO work has started, mechanisms for private/public data

IBIS-A (INAF)

- IBIS data
- (14 campaigns, 92 days, 20 TB at time of proposal)
- **More data** now 26 campaigns, 152 days (2012-2019), 29 TB
- **More calibrated data products**
- Statistics reporting procedures implemented. 229 accesses, 123 users (22 Italy, 6 Germany, 2 Spain, 1 France, 83 USA, 4 China, 1 Canada, 1 Korea, 3 Egypt)

GRIS Data Archive (KIS)

- GREGOR Infrared Spectrograph (GRIS)
- Full automatisatisation of calibration and injection
- GRIS IFU

Deliverables

- D10.1 Statistics of access provided. [month 18]
- D10.2 Assessment on virtual access. [month 18]
- D10.3 Statistics of access provided. [month 36]
- D10.4 Assessment on virtual access. [month 36]
- D10.5 Statistics of access provided. [month 48]
- D10.6 Assessment on virtual access. [month 48]